
Project Baseline_Devl
WBS Filter 1DAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAA01
Activity ID: 1DA0010000

Activity Filter * Starts In FY *
WBS No: 1DAA01 Title: Project Management
Activity ID: 1DA0010000 Description: FY-00 4th Qtr B776/777 Project Management Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

PM01 K-H Project Management 1.00 ea 2,040HC 2,040 79,574 112,066 191,640 230,47238,8320
PM02 Human Resources 1.00 each 340HC 340 8,918 0 8,918 13,2704,3520
PM03 D&D Management 1.00 each 2,040HC 2,040 90,528 173,400 263,928 308,10644,1780
PM04 Technical Support Management 1.00 ea 2,040HC 2,040 90,528 63,750 154,278 198,45644,1780
PM05 Work Control Management 1.00 ea 680HC 680 36,346 0 36,346 54,08317,7370
PM06 Environmental Program Manager 1.00 each 680HC 680 36,346 0 36,346 54,08317,7370
PM07 Surveillance/Manitenance Management 1.00 each 680HC 680 36,346 0 36,346 54,08317,7370
PM08 HS&Q 1.00 each 1,360HC 1,360 48,606 0 48,606 72,32623,7200
PM09 Industrial Safety Officer 1.00 ea 0HC 0 0 173,400 173,400 173,40000
PM10 Radiological Management 1.00 ea 680HC 680 36,346 0 36,346 54,08317,7370
PM13 Project Planning & Integration Support 1.00 ea 3,840HC 3,840 115,430 357,700 473,130 529,46056,3300

Total for Activity 1DA0010000: 14,380 578,969 880,316 1,459,285 1,741,823282,5370

Cost Element Skill Quantity UnitsCurve

Line Item PM01 - K-H Project Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -
 A Kaiser Hill Nuclear Operations Project Manager and Deputy are responsible for project D, B776/777.  Scope, schedule, priorities, the execution of 
activities associated with B776/777, and milestones associated with Performance Measures are the primary responsibilities.  The Project Manager monitors, 
coordinates, directs, and approves activities of the subcontractors and holds them accountable.  The Project Manager also interacts with other Nuclear 
Operations and Kaiser Hill personnel to trouble shoot, problem solve, and plan activities.

Department
Building 776 ProjectSECRETARIES Linear 1,360.00 HoursK399S750 G040STRAIGHT TIME BASE

680 Hours Hall/Meadows 2 SecretariesFactors
Building 776 ProjectCOMPANY PRESIDENT AND VPs  (G Linear 680.00 HoursK399S750 M050STRAIGHT TIME BASE

680 Hours Ferri 1 Building ManagerFactors
Building 776 ProjectNONE Linear 25,000.00 DollarsK399SA5C 0000SUPPLIES

25000 lump sum misc suppliesFactors
Building 776 ProjectMANAGEMENT INTEGRATORS  (GR Linear 81,648.00 DollarsK399SA5H M030SUBCONTRACTED SRVS

729 HOURS B776 Operations Manager 112 $s/HourFactors
Building 776 ProjectNONE Linear 5,418.00 DollarsK399SA5M 0000TRAVEL/TRAIN/RELOCAT

3 professional seminars 0.3612 82/227 Days remaining2500 dollars per trip for fees, travel and per 2 project personnelFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM02 - Human Resources

Resources

BOE One Human Resources representative supporting the project halftime.

340 hours per year

Department
HR ServicesOTHER ADMINISTRATIVE & PROFE Linear 340.00 HoursK296S750 P170STRAIGHT TIME BASE

0.5 HR suport 1/2 time Casis 680 Hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM03 - D&D Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -
 A Kaiser Hill D&D Project Manager is responsible for the planning & execution of the Decommissioning and Dismantlement of B776/777.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 680.00 HoursK399S750 M020STRAIGHT TIME BASE

1 D&D Manager 680 Hours/yearFactors
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Project Baseline_Devl
WBS Filter 1DAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAA01
Activity ID: 1DA0010000

Activity Filter * Starts In FY *
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 680.00 HoursK399S750 M020STRAIGHT TIME BASE

1 RMRS D&D Manager 680 HoursFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 680.00 HoursR100S750 P170STRAIGHT TIME BASE

1 Backup Foreman Dispositioning Rod 680 hoursFactors
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 173,400.00 DollarsK399SA5H M020SUBCONTRACTED SRVS

3 D&D Project Mgrs 85 dollars per hour680 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM04 - Technical Support Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The technical support manager supervises the following functions/personnel:  criticality engineering; mechanical, electrical, and HVAC 
engineering; Criticality Safety; technical support; occurrence reporting and facility training.

The Technical support manager is responsible for maintaining supplies and computer equipment for his staff including office supplies, computer equipment and 
software, and safety equipment.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 680.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Engineering Manager Caimi 680 hours per yearFactors
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 680.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Technical Support Manager Cronin 680 hours per yearFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 680.00 HoursK399S750 P170STRAIGHT TIME BASE

1 Training Lead Capples-Waggoner 680 hours per yearFactors
Building 776 ProjectQUALITY CONTROL ENGINEERS Linear 63,750.00 DollarsK399SA53 E110E-2

1 QA/QC Lead Adams 1.25 Ziemba75 dollars per hour680 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM05 - Work Control Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The work control manager coordinates all work in the facility.  This task includes compiling, evaluating, and prioritizing work control forms 
received from various organizations, overseeing development of the weekly and daily action plans, coordinating and leading the plan of the week meeting, and 
daily reporting to management.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 680.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Work Auth Manager Smith 680 Hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM06 - Environmental Program Manager

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Acts as the primary liaison between the Colorado Department of Public Health and Environment, Environmental Protection Agency, Department of 
Energy, LATA, RMRS and Kaiser-Hill management, provides management with technical guidance for any environmental issues or noncompliance, manages 
implementation of the Chemical Management Plan within their area of operation, and tracks all environmental deficiencies to ensure corrective actions are 
adequate and are completed in a timely manner.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 680.00 HoursK399S750 M020STRAIGHT TIME BASE

680 Hours 1 Env'l Compliance Manager HopkinsFactors
Line Item PM07 - Surveillance/Manitenance Management

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -
The building 776/777 Surveilance/Maintenance Manager is responsible for the planning and execution of all preventative and corrective maintenance as well as 
all surveillances.
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Project Baseline_Devl
WBS Filter 1DAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAA01
Activity ID: 1DA0010000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 680.00 HoursK399S750 M020STRAIGHT TIME BASE
1 Manager Blush 680 Hours/yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM08 - HS&Q

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -  The B776/777 ESH&Q Manager is responsible for Engineering Support Services, Industrial/Project Safety, Radiological Safety, Nuclear Safety, 
Criticality Safety, Quality Assurance support, Technical Training, and Procedure Devleopment for the B776 Project.

Department
Building 776 ProjectSECRETARIES Linear 680.00 HoursK399S750 G040STRAIGHT TIME BASE

1 Executive Secretary Schommer 680 HoursFactors
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 680.00 HoursK399S750 M020STRAIGHT TIME BASE

1 ESH&Q Manager Vaughn 680 Hours/yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM09 - Industrial Safety Officer

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - A. Perform required Health and Safety activities.  Identify hazards and potential accident producing situations within the work place.  Review 
work packages, engineering work orders and equipment installation or maintenance for safety systems and interlock functions. Promote and maintain awareness 
through employee participation, enforcement of safety rules, accident tracking and trending, and corrective actions.

B. ASME registration and training required to perform required Health and Safety activities above.

Department
Building 776 ProjectSAFETY ENGINEERS Linear 64,600.00 DollarsK399SA5H E120SUBCONTRACTED SRVS

1 Industrial Safety Lead -Zachary 95 $'s/Hour International Engineering680 Hours per yearFactors
RMRS SalariedSAFETY ENGINEERS Linear 108,800.00 DollarsR100SA5H E120SUBCONTRACTED SRVS

2 Industrial Safety Professionals -Blea, 80 Dollars Per Hour680 hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM10 - Radiological Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Rad Ops Manager Support provided includes technical direction, interpretation and guidance in all aspects of radiological control to ensure 
effective radiation safety practices and compliance with orders and rules.  Routine maintenance necessary to support everyday radiological record logkeeping 
and survey documentation.  Routine supplies necessary to support everyday radiological record logkeeping, survey documentation, replacement/additional 
instrumentation, and personnel safety.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 680.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Rad Control Mgr Chandler 680 hoursFactors
Line Item PM13 - Project Planning & Integration Support

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -
 A.  Budget analyst provides support to the baseline budget process including maintenance of the Project Control System/BEST People Soft and P&I, as-needed  
analysis of financial and budget data, provision of ad-hoc budget reports to management, monthly variance analysis, as needed base change proposals, yearly 
budget development, charge number analysis and correction, etc.
B.  Baseline budget scheduler provides ongoing baseline scheduling in support of the work breakdown structure, yearly budget development, baseline change 
control, etc.
C.  Building Production Scheduler maintains the Building Production Schedule on Privavera and the weekly Production Summary report for executive management.  
This position includes interaction with program and building management and scheduling personnel.  The production schedule is resource loaded and integrated 
with the building baseline schedule and the Integrated Site Baseline Schedule (ISB).
D.  The Plans and Budgets analyst coordinates the overall budgeting process, including coordinating the yearly budget call, analyzing periodic reports, 
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Project Baseline_Devl
WBS Filter 1DAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAA01
Activity ID: 1DA0010000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

writing variance reports, administering and tracking subcontracts, coordinating baseline change proposals.

Department
Building 776 ProjectSECRETARIES Linear 680.00 HoursK399S750 G040STRAIGHT TIME BASE

680 Hours/year 1 Secretary SmileyFactors
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 680.00 HoursK399S750 M020STRAIGHT TIME BASE

680 Hours/year 1 Manager KerridgeFactors
Building 776 ProjectBUYERS PROCUREMENT AND CON Linear 1,800.00 HoursK399S750 P030STRAIGHT TIME BASE

3 Buyers 600 Hours/year Timbes 2-TBDFactors
Building 776 ProjectCOMMUNICATION SPECIALISTS Linear 680.00 HoursK399S750 P040STRAIGHT TIME BASE

1 Communications 680 Hours BodeyFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 69,700.00 DollarsK399SA52 P070TENERA

1.25 Analysts 82 $'s/Hour680 hours per year Project Analyst Factors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 64,350.00 DollarsK399SA52 P070TENERA

1 Analyst 99 $'s/Hour650 Hours/year WhiteFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 64,350.00 DollarsK399SA52 P070TENERA

1 Planner 99 $'s/Hour650 Hours McAndrewFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 40,800.00 DollarsK399SA55 P170SOURCE ONE

1 Document Control 60 Dollars/hour680 Hours BakerFactors
Building 776 ProjectNONE Linear 10,000.00 DollarsK399SA5C 0000SUPPLIES

10000 Misc SuppliesFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 49,200.00 DollarsK399SA5H P070SUBCONTRACTED SRVS

1 Analyst 82 Dollars per hour600 Hours RMRS Corporate Planning Factors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 11,700.00 DollarsK399SA5H P070SUBCONTRACTED SRVS

1 Cost Estimator - TLG 117 Dollars/hour100 HoursFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 47,600.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

1 Property Custodian - RTG 70 Dollars/hour680 hours TolbertFactors
Activity ID: 1DA0010001 Description: FY-01 B776/777 Project Management Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

PM01 K-H Project Management 1.00 ea 5,400HC 5,400 210,636 241,600 452,236 552,709100,4730
PM02 Human Resources 1.00 each 900HC 900 23,607 0 23,607 34,86811,2610
PM03 D&D Management 1.00 each 3,600HC 3,600 192,420 1,090,000 1,282,420 1,374,20491,7840
PM04 Technical Support Management 1.00 ea 5,400HC 5,400 239,634 300,000 539,634 653,939114,3050
PM05 Work Control Management 1.00 ea 1,800HC 1,800 96,210 5,000 101,210 147,10245,8920
PM06 Environmental Program Manager 1.00 each 1,800HC 1,800 96,210 5,000 101,210 147,10245,8920
PM07 Surveillance/Manitenance Management 1.00 each 1,800HC 1,800 96,210 5,000 101,210 147,10245,8920
PM08 HS&Q 1.00 each 3,600HC 3,600 128,664 10,000 138,664 200,03761,3730
PM09 Industrial Safety Officer 1.00 ea 0HC 0 0 464,000 464,000 464,00000
PM10 Radiological Management 1.00 ea 1,800HC 1,800 96,210 5,000 101,210 147,10245,8920
PM13 Project Planning & Integration Support 1.00 ea 10,800HC 10,800 323,568 1,758,250 2,081,818 2,236,160154,3420
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 322,920 322,9200322,920

Total for Activity 1DA0010001: 36,900 1,503,369 3,883,850 5,710,139 6,427,246717,107322,920

Cost Element Skill Quantity UnitsCurve

Line Item PM01 - K-H Project Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -
 A Kaiser Hill Nuclear Operations Project Manager and Deputy are responsible for project D, B776/777.  Scope, schedule, priorities, and the execution of 
activities associated with B776/777, and milestones associated with Performance Measures are the primary responsibilities.  The Project Manager monitors, 
coordinates, directs, and approves activities of the subcontractors and holds them accountable.  The Project Manager also interacts with other Nuclear 
Operations and Kaiser Hill personnel to trouble shoot, problem solve, and plan activities.

Department
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Project Baseline_Devl
WBS Filter 1DAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAA01
Activity ID: 1DA0010001

Activity Filter * Starts In FY *
Building 776 ProjectSECRETARIES Linear 3,600.00 HoursK399S750 G040STRAIGHT TIME BASE

1800 Hours Hall/Meadows 2 SecretariesFactors
Building 776 ProjectCOMPANY PRESIDENT AND VPs  (G Linear 1,800.00 HoursK399S750 M050STRAIGHT TIME BASE

1800 Hours Ferri 1 Building ManagerFactors
Building 776 ProjectNONE Linear 25,000.00 DollarsK399SA5C 0000SUPPLIES

25000 lump sum misc suppliesFactors
Building 776 ProjectMANAGEMENT INTEGRATORS  (GR Linear 201,600.00 DollarsK399SA5H M030SUBCONTRACTED SRVS

1800 HOURS B776 Operations Manager 112 $s/HourFactors
Building 776 ProjectNONE Linear 15,000.00 DollarsK399SA5M 0000TRAVEL/TRAIN/RELOCAT

3 professional seminars 2500 dollars per trip for fees, travel and per 2 project personnelFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM02 - Human Resources

Resources

BOE One Human Resources representtative supporting the project halftime.

900 hours per year

Department
HR ServicesOTHER ADMINISTRATIVE & PROFE Linear 900.00 HoursK296S750 P170STRAIGHT TIME BASE

0.5 HR suport 1/2 time Casis 1800 Hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM03 - D&D Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -
 A Kaiser Hill D&D Project Manager is responsible for the planning & execution of the Dismantlement and Decontamination of B776/777.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 D&D Manager 1800 Hours/yearFactors
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursR100S750 M020STRAIGHT TIME BASE

1 RMRS D&D Manager 1800 HoursFactors
Building 776 ProjectNONE Linear 10,000.00 DollarsK399SA5C 0000SUPPLIES

10000 General SuppliesFactors
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,080,000.00 DollarsK399SA5H M020SUBCONTRACTED SRVS

6 D&D Project Mgrs 100 dollars per hour1800 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM04 - Technical Support Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The technical support manager supervises the following functions/personnel:  criticality engineering; mechanical, electrical, and HVAC 
engineering; Criticality Safety; technical support; occurrence reporting and facility training.

The Technical support manager is responsible for maintaining supplies and computer equipment for his staff including office supplies, computer equipment and 
software, and safety equipment.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Technical Support Manager Cronin 1800 hours per yearFactors
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Engineering Manager Caimi 1800 hours per yearFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 1,800.00 HoursK399S750 P170STRAIGHT TIME BASE

1 Training Lead Capples-Waggoner 1800 hours per yearFactors
Building 776 ProjectQUALITY CONTROL ENGINEERS Linear 270,000.00 DollarsK399SA53 E110E-2

2 QA/QC Lead Adams/Ziemba 75 dollars per hour1800 hoursFactors
Building 776 ProjectNONE Linear 30,000.00 DollarsK399SA5C 0000SUPPLIES

30000 General SuppliesFactors
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Project Baseline_Devl
WBS Filter 1DAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAA01
Activity ID: 1DA0010001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item PM05 - Work Control Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The work control manager coordinates all work in the facility.  This task includes compiling, evaluating, and prioritizing work control forms 
received from various organizations, overseeing development of the weekly and daily action plans, coordinating and leading the plan of the week meeting, and 
daily reporting to management.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Work Auth Manager 1800 Hours per yearFactors
Building 776 ProjectNONE Linear 5,000.00 DollarsK399SA5C 0000SUPPLIES

5000 General SuppliesFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM06 - Environmental Program Manager

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Acts as the primary liaison between the Colorado Department of Public Health and Environment, Environmental Protection Agency, Department of 
Energy, LATA, RMRS and Kaiser-Hill management, provides management with technical guidance for any environmental issues or noncompliance, manages 
implementation of the Chemical Management Plan within their area of operation, and tracks all environmental deficiencies to ensure corrective actions are 
adequate and are completed in a timely manner.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1800 Hours 1 Env'l Compliance ManagerFactors
Building 776 ProjectNONE Linear 5,000.00 DollarsK399SA5C 0000SUPPLIES

5000 General SuppliesFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM07 - Surveillance/Manitenance Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -
The building 776/777 Surveilance/Maintenance Manager is responsible for the planning and execution of all preventative and corrective maintenance as well as 
all surveillances.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Manager 1800 Hours/yearFactors
Building 776 ProjectNONE Linear 5,000.00 DollarsK399SA5C 0000SUPPLIES

5000 General SuppliesFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM08 - HS&Q

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Department
Building 776 ProjectSECRETARIES Linear 1,800.00 HoursK399S750 G040STRAIGHT TIME BASE

1 Executive Secretary Schommer 1800 HoursFactors
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 ESH&Q Manager Vaughn 1800 Hours/yearFactors
Building 776 ProjectNONE Linear 10,000.00 DollarsK399SA5C 0000SUPPLIES

10000 General SuppliesFactors
Line Item PM09 - Industrial Safety Officer

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.
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Project Baseline_Devl
WBS Filter 1DAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAA01
Activity ID: 1DA0010001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - A. Perform required Health and Safety activities.  Identify hazards and potential accident producing situations within the work place.  Review 
work packages, engineering work orders and equipment installation or maintenance for safety systems and interlock functions. Promote and maintain awareness 
through employee participation, enforcement of safety rules, accident tracking, and trending and corrective actions.

B. ASME registration and training required to perform required Health and Safety activities above.

Department
Building 776 ProjectNONE Linear 5,000.00 DollarsK399SA5C 0000SUPPLIES

5000 General SuppliesFactors
Building 776 ProjectSAFETY ENGINEERS Linear 171,000.00 DollarsK399SA5H E120SUBCONTRACTED SRVS

1 Industrial Safety Lead 95 $'s/Hour International Engineering1800 Hours per yearFactors
RMRS SalariedSAFETY ENGINEERS Linear 288,000.00 DollarsR100SA5H E120SUBCONTRACTED SRVS

2 Industrial Safety Professionals -Blea, 80 Dollars Per Hour1800 hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM10 - Radiological Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Rad Ops Manager Support provided includes technical direction, interpretation and guidance in all aspects of radiological control to ensure 
effective radiation safety practices and compliance with orders and rules.  Routine maintenance necessary to support everyday radiological record logkeeping 
and survey documentation.  Routine supplies necessary to support everyday radiological record logkeeping, survey documentation, replacement/additional 
instrumentation, and personnel safety.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Radiological Control Manager 1800 hoursFactors
Building 776 ProjectNONE Linear 5,000.00 DollarsK399SA5C 0000SUPPLIES

5000 General SuppliesFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM13 - Project Planning & Integration Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -
 A.  Budget analyst provides support to the baseline budget process including maintenance of the Project Control System/BEST People Soft and P&I, as-needed  
analysis of financial and budget data, provision of ad-hoc budget reports to management, monthly variance analysis, as needed base change proposals, yearly 
budget development, charge number analysis and correction, etc.
B.  Baseline budget scheduler provides ongoing baseline scheduling in support of the work breakdown structure, yearly budget development, baseline change 
control, etc.
C.  Building Production Scheduler maintains the Building Production Schedule on Privavera and the weekly Production Summary report for executive management.  
This position includes interaction with program and building management and scheduling personnel.  The production schedule is resource loaded and integrated 
with the building baseline schedule and the Integrated Site Baseline Schedule (ISB).
D.  The Plans and Budgets analyst coordinates the overall budgeting process, including coordinating the yearly budget call, analyzing periodic reports, 
writing variance reports, administering and tracking subcontracts, coordinating baseline change proposals.

Department
Building 776 ProjectSECRETARIES Linear 1,800.00 HoursK399S750 G040STRAIGHT TIME BASE

1 Secretary 1800 Hours/YearFactors
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Manager 1800 Hours/YearFactors
Building 776 ProjectBUYERS PROCUREMENT AND CON Linear 5,400.00 HoursK399S750 P030STRAIGHT TIME BASE

3 Buyers 1800 Hours/yearFactors
Building 776 ProjectCOMMUNICATION SPECIALISTS Linear 1,800.00 HoursK399S750 P040STRAIGHT TIME BASE

1 Communications 1800 HoursFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 295,200.00 DollarsK399SA52 P070TENERA

2 Analysts 82 $'s/Hour1800 hours per year Project AnalystFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 178,200.00 DollarsK399SA52 P070TENERA

1 Planner 99 $'s/Hour1800 HoursFactors
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Project Baseline_Devl
WBS Filter 1DAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAA01
Activity ID: 1DA0010001

Activity Filter * Starts In FY *
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 178,200.00 DollarsK399SA52 P070TENERA

1 Analyst 99 $'s/Hour1800 Hours/yearFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 108,000.00 DollarsK399SA55 P170SOURCE ONE

1 Document Control 60 Dollars/hour1800 HoursFactors
Building 776 ProjectNONE Linear 10,000.00 DollarsK399SA5C 0000SUPPLIES

10000 Misc SuppliesFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 147,600.00 DollarsK399SA5H P070SUBCONTRACTED SRVS

1 Analyst 82 Dollars per hour1800 Hours RMRS Corporate Planning Factors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 210,600.00 DollarsK399SA5H P070SUBCONTRACTED SRVS

1 Cost Estimator - TLG 117 Dollars/hour1800 HoursFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 126,000.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

1 Property Custodian - RTG 70 Dollars/hour1800 hoursFactors
Building 776 ProjectNONE Linear 300,000.00 DollarsK399SABX 0000SUBCONTRACTOR G&A (BUDGET O

25000 FY-01 Prime Sub G&A/OH/FEE per 12 Months from 5/25 strategy mtgFactors
Building 776 ProjectNONE Linear 129,450.00 DollarsK399SABY 0000SUBCONTRACTOR FEE (BUDGET O

2589000 RMRS Direct 750 and 751 budget 0.05 5% for feeFactors
Building 776 ProjectNONE Linear 75,000.00 DollarsK399SABY 0000SUBCONTRACTOR FEE (BUDGET O

15 RMRS Foreman 5000 per year per foreman bonus poolFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 194,559.60 DollarsZDEPTCON 0000CONTINGENCY

194560 DollarsFactors
No DepartmentNONE Linear 128,360.30 DollarsZDEPTESC 0000ESCALATION

128360 DollarsFactors
Activity ID: 1DA0020001 Description: FY-02 B776/777 Project Management Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

PM01 K-H Project Management 1.00 ea 5,400HC 5,400 210,636 241,600 452,236 526,59174,3550
PM02 Human Resources 1.00 each 900HC 900 23,607 0 23,607 31,9408,3330
PM03 D&D Management 1.00 each 3,600HC 3,600 192,420 1,090,000 1,282,420 1,350,34467,9240
PM04 Technical Support Management 1.00 ea 5,400HC 5,400 239,634 280,000 519,634 604,22584,5910
PM05 Work Control Management 1.00 ea 1,800HC 1,800 96,210 5,000 101,210 135,17233,9620
PM06 Environmental Program Manager 1.00 each 1,800HC 1,800 96,210 5,000 101,210 135,17233,9620
PM07 Surveillance/Manitenance Management 1.00 each 1,800HC 1,800 96,210 5,000 101,210 135,17233,9620
PM08 HS&Q 1.00 each 3,600EE 3,600 128,664 10,000 138,664 184,08245,4180
PM09 Industrial Safety Officer 1.00 ea 0HC 0 0 464,000 464,000 464,00000
PM10 Radiological Management 1.00 ea 1,800HC 1,800 96,210 5,000 101,210 135,17233,9620
PM13 Project Planning & Integration Support 1.00 ea 10,800HC 10,800 323,568 1,770,000 2,093,568 2,207,788114,2200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 881,002 881,0020881,002

Total for Activity 1DA0020001: 36,900 1,503,369 3,875,600 6,259,971 6,790,660530,689881,002

Cost Element Skill Quantity UnitsCurve

Line Item PM01 - K-H Project Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -
 A Kaiser Hill Nuclear Operations Project Manager and Deputy are responsible for project D, B776/777.  Scope, schedule, priorities, and the execution of 
activities associated with B776/777, and milestones associated with Performance Measures are the primary responsibilities.  The Project Manager monitors, 
coordinates, directs, and approves activities of the subcontractors and holds them accountable.  The Project Manager also interacts with other Nuclear 
Operations and Kaiser Hill personnel to trouble shoot, problem solve, and plan activities.

Department
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Project Baseline_Devl
WBS Filter 1DAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAA01
Activity ID: 1DA0020001

Activity Filter * Starts In FY *
Building 776 ProjectSECRETARIES Linear 3,600.00 HoursK399S750 G040STRAIGHT TIME BASE

1800 Hours Hall/Meadows 2 SecretariesFactors
Building 776 ProjectCOMPANY PRESIDENT AND VPs  (G Linear 1,800.00 HoursK399S750 M050STRAIGHT TIME BASE

1800 Hours Ferri 1 Building ManagerFactors
Building 776 ProjectNONE Linear 25,000.00 DollarsK399SA5C 0000SUPPLIES

25000 lump sum misc suppliesFactors
Building 776 ProjectMANAGEMENT INTEGRATORS  (GR Linear 201,600.00 DollarsK399SA5H M030SUBCONTRACTED SRVS

1800 HOURS B776 Operations Manager 112 $s/HourFactors
Building 776 ProjectNONE Linear 15,000.00 DollarsK399SA5M 0000TRAVEL/TRAIN/RELOCAT

3 professional seminars 2500 dollars per trip for fees, travel and per 2 project personnelFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM02 - Human Resources

Resources

BOE One Human Resources representtative supporting the project halftime.

900 hours per year

Department
HR ServicesOTHER ADMINISTRATIVE & PROFE Linear 900.00 HoursK296S750 P170STRAIGHT TIME BASE

0.5 HR suport 1/2 time Casis 1800 Hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM03 - D&D Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -
 A Kaiser Hill D&D Project Manager is responsible for the planning & execution of the Dismantlement and Decontamination of B776/777.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 D&D Manager 1800 Hours/yearFactors
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursR100S750 M020STRAIGHT TIME BASE

1 RMRS D&D Manager 1800 HoursFactors
Building 776 ProjectNONE Linear 10,000.00 DollarsK399SA5C 0000SUPPLIES

10000 General SuppliesFactors
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,080,000.00 DollarsK399SA5H M020SUBCONTRACTED SRVS

6 D&D Project Mgrs 100 dollars per hour1800 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM04 - Technical Support Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The technical support manager supervises the following functions/personnel:  criticality engineering; mechanical, electrical, and HVAC 
engineering; Criticality Safety; technical support; occurrence reporting and facility training.

The Technical support manager is responsible for maintaining supplies and computer equipment for his staff including office supplies, computer equipment and 
software, and safety equipment.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Technical Support Manager Cronin 1800 hours per yearFactors
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Engineering Manager Caimi 1800 hours per yearFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 1,800.00 HoursK399S750 P170STRAIGHT TIME BASE

1 Training Lead Capples-Waggoner 1800 hours per yearFactors
Building 776 ProjectQUALITY CONTROL ENGINEERS Linear 270,000.00 DollarsK399SA53 E110E-2

2 QA/QC Lead Adams/Ziemba 75 dollars per hour1800 hoursFactors
Building 776 ProjectNONE Linear 10,000.00 DollarsK399SA5C 0000SUPPLIES

10000 General SuppliesFactors
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Project Baseline_Devl
WBS Filter 1DAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAA01
Activity ID: 1DA0020001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item PM05 - Work Control Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The work control manager coordinates all work in the facility.  This task includes compiling, evaluating, and prioritizing work control forms 
received from various organizations, overseeing development of the weekly and daily action plans, coordinating and leading the plan of the week meeting, and 
daily reporting to management.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Work Auth Manager 1800 Hours per yearFactors
Building 776 ProjectNONE Linear 5,000.00 DollarsK399SA5C 0000SUPPLIES

5000 General SuppliesFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM06 - Environmental Program Manager

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Acts as the primary liaison between the Colorado Department of Public Health and Environment, Environmental Protection Agency, Department of 
Energy, LATA, RMRS and Kaiser-Hill management, provides management with technical guidance for any environmental issues or noncompliance, manages 
implementation of the Chemical Management Plan within their area of operation, and tracks all environmental deficiencies to ensure corrective actions are 
adequate and are completed in a timely manner.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1800 Hours 1 Env'l Compliance ManagerFactors
Building 776 ProjectNONE Linear 5,000.00 DollarsK399SA5C 0000SUPPLIES

5000 General SuppliesFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM07 - Surveillance/Manitenance Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -
The building 776/777 Surveilance/Maintenance Manager is responsible for the planning and execution of all preventative and corrective maintenance as well as 
all surveillances.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Manager 1800 Hours/yearFactors
Building 776 ProjectNONE Linear 5,000.00 DollarsK399SA5C 0000SUPPLIES

5000 General SuppliesFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM08 - HS&Q

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -

Department
Building 776 ProjectSECRETARIES Linear 1,800.00 HoursK399S750 G040STRAIGHT TIME BASE

1 Executive Secretary Schommer 1800 HoursFactors
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 ESH&Q Manager Vaughn 1800 Hours/yearFactors
Building 776 ProjectNONE Linear 10,000.00 DollarsK399SA5C 0000SUPPLIES

10000 General SuppliesFactors
Line Item PM09 - Industrial Safety Officer

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
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Project Baseline_Devl
WBS Filter 1DAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAA01
Activity ID: 1DA0020001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - A. Perform required Health and Safety activities.  Identify hazards and potential accident producing situations within the work place.  Review 
work packages, engineering work orders and equipment installation or maintenance for safety systems and interlock functions. Promote and maintain awareness 
through employee participation, enforcement of safety rules, accident tracking, and trending and corrective actions.

B. ASME registration and training required to perform required Health and Safety activities above.

Department
Building 776 ProjectNONE Linear 5,000.00 DollarsK399SA5C 0000SUPPLIES

5000 General SuppliesFactors
Building 776 ProjectSAFETY ENGINEERS Linear 171,000.00 DollarsK399SA5H E120SUBCONTRACTED SRVS

1 Industrial Safety Lead 95 $'s/Hour International Engineering1800 Hours per yearFactors
RMRS SalariedSAFETY ENGINEERS Linear 288,000.00 DollarsR100SA5H E120SUBCONTRACTED SRVS

2 Industrial Safety Professionals -Blea, 80 Dollars Per Hour1800 hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM10 - Radiological Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Rad Ops Manager Support provided includes technical direction, interpretation and guidance in all aspects of radiological control to ensure 
effective radiation safety practices and compliance with orders and rules.  Routine maintenance necessary to support everyday radiological record logkeeping 
and survey documentation.  Routine supplies necessary to support everyday radiological record logkeeping, survey documentation, replacement/additional 
instrumentation, and personnel safety.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Radiological Control Manager 1800 hoursFactors
Building 776 ProjectNONE Linear 5,000.00 DollarsK399SA5C 0000SUPPLIES

5000 General SuppliesFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM13 - Project Planning & Integration Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -
 A.  Budget analyst provides support to the baseline budget process including maintenance of the Project Control System/BEST People Soft and P&I, as-needed  
analysis of financial and budget data, provision of ad-hoc budget reports to management, monthly variance analysis, as needed base change proposals, yearly 
budget development, charge number analysis and correction, etc.
B.  Baseline budget scheduler provides ongoing baseline scheduling in support of the work breakdown structure, yearly budget development, baseline change 
control, etc.
C.  Building Production Scheduler maintains the Building Production Schedule on Privavera and the weekly Production Summary report for executive management.  
This position includes interaction with program and building management and scheduling personnel.  The production schedule is resource loaded and integrated 
with the building baseline schedule and the Integrated Site Baseline Schedule (ISB).
D.  The Plans and Budgets analyst coordinates the overall budgeting process, including coordinating the yearly budget call, analyzing periodic reports, 
writing variance reports, administering and tracking subcontracts, coordinating baseline change proposals.

Department
Building 776 ProjectSECRETARIES Linear 1,800.00 HoursK399S750 G040STRAIGHT TIME BASE

1 Secretary 1800 Hours/YearFactors
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Manager 1800 Hours/YearFactors
Building 776 ProjectBUYERS PROCUREMENT AND CON Linear 5,400.00 HoursK399S750 P030STRAIGHT TIME BASE

3 Buyers 1800 Hours/yearFactors
Building 776 ProjectCOMMUNICATION SPECIALISTS Linear 1,800.00 HoursK399S750 P040STRAIGHT TIME BASE

1 Communications 1800 HoursFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 178,200.00 DollarsK399SA52 P070TENERA

1 Planner 99 $'s/Hour1800 HoursFactors
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Project Baseline_Devl
WBS Filter 1DAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAA01
Activity ID: 1DA0020001

Activity Filter * Starts In FY *
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 178,200.00 DollarsK399SA52 P070TENERA

1 Analyst 99 $'s/Hour1800 Hours/yearFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 295,200.00 DollarsK399SA52 P070TENERA

2 Analysts 82 $'s/Hour1800 hours per year Project AnalystFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 108,000.00 DollarsK399SA55 P170SOURCE ONE

1 Document Control 60 Dollars/hour1800 HoursFactors
Building 776 ProjectNONE Linear 10,000.00 DollarsK399SA5C 0000SUPPLIES

10000 Misc SuppliesFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 147,600.00 DollarsK399SA5H P070SUBCONTRACTED SRVS

1 Analyst 82 Dollars per hour1800 Hours RMRS Corporate Planning Factors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 210,600.00 DollarsK399SA5H P070SUBCONTRACTED SRVS

1 Cost Estimator - TLG 117 Dollars/hour1800 HoursFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 126,000.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

1 Property Custodian - RTG 70 Dollars/hour1800 hoursFactors
Building 776 ProjectNONE Linear 300,000.00 DollarsK399SABX 0000SUBCONTRACTOR G&A (BUDGET O

25000 FY-02 Prime Sub G&A/OH/FEE per 12 Months from 5/25 strategy mtgFactors
Building 776 ProjectNONE Linear 136,200.00 DollarsK399SABY 0000SUBCONTRACTOR FEE (BUDGET O

2724000 RMRS Direct 750 and 751 budget 0.05 5% for feeFactors
Building 776 ProjectNONE Linear 80,000.00 DollarsK399SABY 0000SUBCONTRACTOR FEE (BUDGET O

16 RMRS Foreman 5000 per year per foreman bonus poolFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 604,835.10 DollarsZDEPTCON 0000CONTINGENCY

604835 DollarsFactors
No DepartmentNONE Linear 276,166.80 DollarsZDEPTESC 0000ESCALATION

276167 DollarsFactors
Activity ID: 1DA0030001 Description: FY-03 B776/777 Project Management Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

PM01 K-H Project Management 1.00 ea 5,400HC 5,400 210,636 241,600 452,236 525,11672,8800
PM02 Human Resources 1.00 each 900HC 900 23,607 0 23,607 31,7758,1680
PM03 D&D Management 1.00 each 3,600HC 3,600 192,420 1,090,000 1,282,420 1,348,99766,5770
PM04 Technical Support Management 1.00 ea 5,400HC 5,400 239,634 280,000 519,634 602,54782,9130
PM05 Work Control Management 1.00 ea 1,800HC 1,800 96,210 5,000 101,210 134,49933,2890
PM06 Environmental Program Manager 1.00 each 1,800HC 1,800 96,210 5,000 101,210 134,49933,2890
PM07 Surveillance/Manitenance Management 1.00 each 1,800HC 1,800 96,210 5,000 101,210 134,49933,2890
PM08 HS&Q 1.00 each 3,600EE 3,600 128,664 10,000 138,664 183,18244,5180
PM09 Industrial Safety Officer 1.00 ea 0HC 0 0 464,000 464,000 464,00000
PM10 Radiological Management 1.00 ea 1,800HC 1,800 96,210 5,000 101,210 134,49933,2890
PM13 Project Planning & Integration Support 1.00 ea 10,800HC 10,800 323,568 1,765,000 2,088,568 2,200,523111,9550
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,630,041 1,630,04101,630,041

Total for Activity 1DA0030001: 36,900 1,503,369 3,870,600 7,004,010 7,524,175520,1661,630,041
Line Item PM01 - K-H Project Management

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -
 A Kaiser Hill Nuclear Operations Project Manager and Deputy are responsible for project D, B776/777.  Scope, schedule, priorities, and the execution of 
activities associated with B776/777, and milestones associated with Performance Measures are the primary responsibilities.  The Project Manager monitors, 
coordinates, directs, and approves activities of the subcontractors and holds them accountable.  The Project Manager also interacts with other Nuclear 
Operations and Kaiser Hill personnel to trouble shoot, problem solve, and plan activities.
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Project Baseline_Devl
WBS Filter 1DAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAA01
Activity ID: 1DA0030001

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building 776 ProjectSECRETARIES Linear 3,600.00 HoursK399S750 G040STRAIGHT TIME BASE
1800 Hours Hall/Meadows 2 SecretariesFactors

Building 776 ProjectCOMPANY PRESIDENT AND VPs  (G Linear 1,800.00 HoursK399S750 M050STRAIGHT TIME BASE
1800 Hours Ferri 1 Building ManagerFactors

Building 776 ProjectNONE Linear 25,000.00 DollarsK399SA5C 0000SUPPLIES
25000 lump sum misc suppliesFactors

Building 776 ProjectMANAGEMENT INTEGRATORS  (GR Linear 201,600.00 DollarsK399SA5H M030SUBCONTRACTED SRVS
1800 HOURS B776 Operations Manager 112 $s/HourFactors

Building 776 ProjectNONE Linear 15,000.00 DollarsK399SA5M 0000TRAVEL/TRAIN/RELOCAT
3 professional seminars 2500 dollars per trip for fees, travel and per 2 project personnelFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM02 - Human Resources

Resources

BOE One Human Resources representtative supporting the project halftime.

900 hours per year

Department
HR ServicesOTHER ADMINISTRATIVE & PROFE Linear 900.00 HoursK296S750 P170STRAIGHT TIME BASE

0.5 HR suport 1/2 time Casis 1800 Hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM03 - D&D Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -
 A Kaiser Hill D&D Project Manager is responsible for the planning & execution of the Dismantlement and Decontamination of B776/777.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 D&D Manager 1800 Hours/yearFactors
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursR100S750 M020STRAIGHT TIME BASE

1 RMRS D&D Manager 1800 HoursFactors
Building 776 ProjectNONE Linear 10,000.00 DollarsK399SA5C 0000SUPPLIES

10000 General SuppliesFactors
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,080,000.00 DollarsK399SA5H M020SUBCONTRACTED SRVS

6 D&D Project Mgrs 100 dollars per hour1800 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM04 - Technical Support Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The technical support manager supervises the following functions/personnel:  criticality engineering; mechanical, electrical, and HVAC 
engineering; Criticality Safety; technical support; occurrence reporting and facility training.

The Technical support manager is responsible for maintaining supplies and computer equipment for his staff including office supplies, computer equipment and 
software, and safety equipment.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Engineering Manager Caimi 1800 hours per yearFactors
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Technical Support Manager Cronin 1800 hours per yearFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 1,800.00 HoursK399S750 P170STRAIGHT TIME BASE

1 Training Lead Capples-Waggoner 1800 hours per yearFactors
Building 776 ProjectQUALITY CONTROL ENGINEERS Linear 270,000.00 DollarsK399SA53 E110E-2

2 QA/QC Lead Adams/Ziemba 75 dollars per hour1800 hoursFactors
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Project Baseline_Devl
WBS Filter 1DAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAA01
Activity ID: 1DA0030001

Activity Filter * Starts In FY *
Building 776 ProjectNONE Linear 10,000.00 DollarsK399SA5C 0000SUPPLIES

10000 General SuppliesFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM05 - Work Control Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The work control manager coordinates all work in the facility.  This task includes compiling, evaluating, and prioritizing work control forms 
received from various organizations, overseeing development of the weekly and daily action plans, coordinating and leading the plan of the week meeting, and 
daily reporting to management.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Work Auth Manager 1800 Hours per yearFactors
Building 776 ProjectNONE Linear 5,000.00 DollarsK399SA5C 0000SUPPLIES

5000 General SuppliesFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM06 - Environmental Program Manager

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Acts as the primary liaison between the Colorado Department of Public Health and Environment, Environmental Protection Agency, Department of 
Energy, LATA, RMRS and Kaiser-Hill management, provides management with technical guidance for any environmental issues or noncompliance, manages 
implementation of the Chemical Management Plan within their area of operation, and tracks all environmental deficiencies to ensure corrective actions are 
adequate and are completed in a timely manner.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1800 Hours 1 Env'l Compliance ManagerFactors
Building 776 ProjectNONE Linear 5,000.00 DollarsK399SA5C 0000SUPPLIES

5000 General SuppliesFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM07 - Surveillance/Manitenance Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -
The building 776/777 Surveilance/Maintenance Manager is responsible for the planning and execution of all preventative and corrective maintenance as well as 
all surveillances.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Manager 1800 Hours/yearFactors
Building 776 ProjectNONE Linear 5,000.00 DollarsK399SA5C 0000SUPPLIES

5000 General SuppliesFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM08 - HS&Q

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc:

Department
Building 776 ProjectSECRETARIES Linear 1,800.00 HoursK399S750 G040STRAIGHT TIME BASE

1 Executive Secretary Schommer 1800 HoursFactors
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 ESH&Q Manager Vaughn 1800 Hours/yearFactors
Building 776 ProjectNONE Linear 10,000.00 DollarsK399SA5C 0000SUPPLIES

10000 General SuppliesFactors
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Project Baseline_Devl
WBS Filter 1DAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAA01
Activity ID: 1DA0030001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item PM09 - Industrial Safety Officer

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - A. Perform required Health and Safety activities.  Identify hazards and potential accident producing situations within the work place.  Review 
work packages, engineering work orders and equipment installation or maintenance for safety systems and interlock functions. Promote and maintain awareness 
through employee participation, enforcement of safety rules, accident tracking, and trending and corrective actions.

B. ASME registration and training required to perform required Health and Safety activities above.

Department
Building 776 ProjectNONE Linear 5,000.00 DollarsK399SA5C 0000SUPPLIES

5000 General SuppliesFactors
Building 776 ProjectSAFETY ENGINEERS Linear 171,000.00 DollarsK399SA5H E120SUBCONTRACTED SRVS

1 Industrial Safety Lead 95 $'s/Hour International Engineering1800 Hours per yearFactors
RMRS SalariedSAFETY ENGINEERS Linear 288,000.00 DollarsR100SA5H E120SUBCONTRACTED SRVS

2 Industrial Safety Professionals -Blea, 80 Dollars Per Hour1800 hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM10 - Radiological Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Rad Ops Manager Support provided includes technical direction, interpretation and guidance in all aspects of radiological control to ensure 
effective radiation safety practices and compliance with orders and rules.  Routine maintenance necessary to support everyday radiological record logkeeping 
and survey documentation.  Routine supplies necessary to support everyday radiological record logkeeping, survey documentation, replacement/additional 
instrumentation, and personnel safety.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Radiological Control Manager 1800 hoursFactors
Building 776 ProjectNONE Linear 5,000.00 DollarsK399SA5C 0000SUPPLIES

5000 General SuppliesFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM13 - Project Planning & Integration Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -
 A.  Budget analyst provides support to the baseline budget process including maintenance of the Project Control System/BEST People Soft and P&I, as-needed  
analysis of financial and budget data, provision of ad-hoc budget reports to management, monthly variance analysis, as needed base change proposals, yearly 
budget development, charge number analysis and correction, etc.
B.  Baseline budget scheduler provides ongoing baseline scheduling in support of the work breakdown structure, yearly budget development, baseline change 
control, etc.
C.  Building Production Scheduler maintains the Building Production Schedule on Privavera and the weekly Production Summary report for executive management.  
This position includes interaction with program and building management and scheduling personnel.  The production schedule is resource loaded and integrated 
with the building baseline schedule and the Integrated Site Baseline Schedule (ISB).
D.  The Plans and Budgets analyst coordinates the overall budgeting process, including coordinating the yearly budget call, analyzing periodic reports, 
writing variance reports, administering and tracking subcontracts, coordinating baseline change proposals.

Department
Building 776 ProjectSECRETARIES Linear 1,800.00 HoursK399S750 G040STRAIGHT TIME BASE

1 Secretary 1800 Hours/YearFactors
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Manager 1800 Hours/YearFactors
Building 776 ProjectBUYERS PROCUREMENT AND CON Linear 5,400.00 HoursK399S750 P030STRAIGHT TIME BASE

3 Buyers 1800 Hours/yearFactors
Building 776 ProjectCOMMUNICATION SPECIALISTS Linear 1,800.00 HoursK399S750 P040STRAIGHT TIME BASE

1 Communications 1800 HoursFactors
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Project Baseline_Devl
WBS Filter 1DAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAA01
Activity ID: 1DA0030001

Activity Filter * Starts In FY *
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 108,000.00 DollarsK399SA55 P170SOURCE ONE

1 Document Control 60 Dollars/hour1800 HoursFactors
Building 776 ProjectNONE Linear 10,000.00 DollarsK399SA5C 0000SUPPLIES

10000 Misc SuppliesFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 210,600.00 DollarsK399SA5H P070SUBCONTRACTED SRVS

1 Cost Estimator - TLG 117 Dollars/hour1800 HoursFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 178,200.00 DollarsK399SA5H P070SUBCONTRACTED SRVS

1 Planner 99 $'s/Hour1800 HoursFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 178,200.00 DollarsK399SA5H P070SUBCONTRACTED SRVS

1 Analyst 99 $'s/Hour1800 Hours/yearFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 147,600.00 DollarsK399SA5H P070SUBCONTRACTED SRVS

1 Analyst 82 Dollars per hour1800 Hours RMRS Corporate Planning Factors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 295,200.00 DollarsK399SA5H P070SUBCONTRACTED SRVS

2 Analysts 82 $'s/Hour1800 hours per year Project AnalystFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 126,000.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

1 Property Custodian - RTG 70 Dollars/hour1800 hoursFactors
Building 776 ProjectNONE Linear 300,000.00 DollarsK399SABX 0000SUBCONTRACTOR G&A (BUDGET O

25000 FY-03 Prime Sub G&A/OH/FEE per 12 Months from 5/25 strategy mtgFactors
Building 776 ProjectNONE Linear 136,200.00 DollarsK399SABY 0000SUBCONTRACTOR FEE (BUDGET O

2724000 RMRS Direct 750 and 751 budget 0.05 5% for feeFactors
Building 776 ProjectNONE Linear 75,000.00 DollarsK399SABY 0000SUBCONTRACTOR FEE (BUDGET O

15 RMRS Foreman 5000 per year per foreman bonus poolFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,178,047.00 DollarsZDEPTCON 0000CONTINGENCY

1178047 DollarsFactors
No DepartmentNONE Linear 451,993.30 DollarsZDEPTESC 0000ESCALATION

451993 DollarsFactors
Activity ID: 1DA0040001 Description: FY-04 B776/777 Project Management Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

PM01 K-H Project Management 1.00 ea 5,400HC 5,400 210,636 241,600 452,236 511,63559,3990
PM02 Human Resources 1.00 each 900HC 900 23,607 0 23,607 30,2646,6570
PM03 D&D Management 1.00 each 3,600HC 3,600 192,420 1,090,000 1,282,420 1,336,68254,2620
PM04 Technical Support Management 1.00 ea 5,400HC 5,400 239,634 280,000 519,634 587,21167,5770
PM05 Work Control Management 1.00 ea 1,800HC 1,800 96,210 5,000 101,210 128,34127,1310
PM06 Environmental Program Manager 1.00 each 1,800HC 1,800 96,210 5,000 101,210 128,34127,1310
PM07 Surveillance/Manitenance Management 1.00 each 1,800HC 1,800 96,210 5,000 101,210 128,34127,1310
PM08 HS&Q 1.00 each 3,600EE 3,600 128,664 10,000 138,664 174,94736,2830
PM09 Industrial Safety Officer 1.00 ea 0HC 0 0 464,000 464,000 464,00000
PM10 Radiological Management 1.00 ea 1,800HC 1,800 96,210 5,000 101,210 128,34127,1310
PM13 Project Planning & Integration Support 1.00 ea 10,800HC 10,800 323,568 1,642,750 1,966,318 2,057,56491,2460
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 808,865 808,8650808,865

Total for Activity 1DA0040001: 36,900 1,503,369 3,748,350 6,060,584 6,484,534423,950808,865
Line Item PM01 - K-H Project Management

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -
 A Kaiser Hill Nuclear Operations Project Manager and Deputy are responsible for project D, B776/777.  Scope, schedule, priorities, and the execution of 
activities associated with B776/777, and milestones associated with Performance Measures are the primary responsibilities.  The Project Manager monitors, 
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Project Baseline_Devl
WBS Filter 1DAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAA01
Activity ID: 1DA0040001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

coordinates, directs, and approves activities of the subcontractors and holds them accountable.  The Project Manager also interacts with other Nuclear 
Operations and Kaiser Hill personnel to trouble shoot, problem solve, and plan activities.

Department
Building 776 ProjectSECRETARIES Linear 3,600.00 HoursK399S750 G040STRAIGHT TIME BASE

1800 Hours Hall/Meadows 2 SecretariesFactors
Building 776 ProjectCOMPANY PRESIDENT AND VPs  (G Linear 1,800.00 HoursK399S750 M050STRAIGHT TIME BASE

1800 Hours Ferri 1 Building ManagerFactors
Building 776 ProjectNONE Linear 25,000.00 DollarsK399SA5C 0000SUPPLIES

25000 lump sum misc suppliesFactors
Building 776 ProjectMANAGEMENT INTEGRATORS  (GR Linear 201,600.00 DollarsK399SA5H M030SUBCONTRACTED SRVS

1800 HOURS B776 Operations Manager 112 $s/HourFactors
Building 776 ProjectNONE Linear 15,000.00 DollarsK399SA5M 0000TRAVEL/TRAIN/RELOCAT

3 professional seminars 2500 dollars per trip for fees, travel and per 2 project personnelFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM02 - Human Resources

Resources

BOE One Human Resources representtative supporting the project halftime.

900 hours per year

Department
HR ServicesOTHER ADMINISTRATIVE & PROFE Linear 900.00 HoursK296S750 P170STRAIGHT TIME BASE

0.5 HR suport 1/2 time Casis 1800 Hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM03 - D&D Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -
 A Kaiser Hill D&D Project Manager is responsible for the planning & execution of the Dismantlement and Decontamination of B776/777.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 D&D Manager 1800 Hours/yearFactors
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursR100S750 M020STRAIGHT TIME BASE

1 RMRS D&D Manager 1800 HoursFactors
Building 776 ProjectNONE Linear 10,000.00 DollarsK399SA5C 0000SUPPLIES

10000 General SuppliesFactors
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,080,000.00 DollarsK399SA5H M020SUBCONTRACTED SRVS

6 D&D Project Mgrs 100 dollars per hour1800 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM04 - Technical Support Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The technical support manager supervises the following functions/personnel:  criticality engineering; mechanical, electrical, and HVAC 
engineering; Criticality Safety; technical support; occurrence reporting and facility training.

The Technical support manager is responsible for maintaining supplies and computer equipment for his staff including office supplies, computer equipment and 
software, and safety equipment.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Engineering Manager Caimi 1800 hours per yearFactors
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Technical Support Manager Cronin 1800 hours per yearFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 1,800.00 HoursK399S750 P170STRAIGHT TIME BASE

1 Training Lead Capples-Waggoner 1800 hours per yearFactors
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Project Baseline_Devl
WBS Filter 1DAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAA01
Activity ID: 1DA0040001

Activity Filter * Starts In FY *
Building 776 ProjectQUALITY CONTROL ENGINEERS Linear 270,000.00 DollarsK399SA53 E110E-2

2 QA/QC Lead Adams/Ziemba 75 dollars per hour1800 hoursFactors
Building 776 ProjectNONE Linear 10,000.00 DollarsK399SA5C 0000SUPPLIES

10000 General SuppliesFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM05 - Work Control Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The work control manager coordinates all work in the facility.  This task includes compiling, evaluating, and prioritizing work control forms 
received from various organizations, overseeing development of the weekly and daily action plans, coordinating and leading the plan of the week meeting, and 
daily reporting to management.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Work Auth Manager 1800 Hours per yearFactors
Building 776 ProjectNONE Linear 5,000.00 DollarsK399SA5C 0000SUPPLIES

5000 General SuppliesFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM06 - Environmental Program Manager

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Acts as the primary liaison between the Colorado Department of Public Health and Environment, Environmental Protection Agency, Department of 
Energy, LATA, RMRS and Kaiser-Hill management, provides management with technical guidance for any environmental issues or noncompliance, manages 
implementation of the Chemical Management Plan within their area of operation, and tracks all environmental deficiencies to ensure corrective actions are 
adequate and are completed in a timely manner.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1800 Hours 1 Env'l Compliance ManagerFactors
Building 776 ProjectNONE Linear 5,000.00 DollarsK399SA5C 0000SUPPLIES

5000 General SuppliesFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM07 - Surveillance/Manitenance Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -
The building 776/777 Surveilance/Maintenance Manager is responsible for the planning and execution of all preventative and corrective maintenance as well as 
all surveillances.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Manager 1800 Hours/yearFactors
Building 776 ProjectNONE Linear 5,000.00 DollarsK399SA5C 0000SUPPLIES

5000 General SuppliesFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM08 - HS&Q

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -

Department
Building 776 ProjectSECRETARIES Linear 1,800.00 HoursK399S750 G040STRAIGHT TIME BASE

1 Executive Secretary Schommer 1800 HoursFactors
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 ESH&Q Manager Vaughn 1800 Hours/yearFactors

6/22/00 9:41:41 PMPage 18 of 27 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1DAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAA01
Activity ID: 1DA0040001

Activity Filter * Starts In FY *
Building 776 ProjectNONE Linear 10,000.00 DollarsK399SA5C 0000SUPPLIES

10000 General SuppliesFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM09 - Industrial Safety Officer

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - A. Perform required Health and Safety activities.  Identify hazards and potential accident producing situations within the work place.  Review 
work packages, engineering work orders and equipment installation or maintenance for safety systems and interlock functions. Promote and maintain awareness 
through employee participation, enforcement of safety rules, accident tracking, and trending and corrective actions.

B. ASME registration and training required to perform required Health and Safety activities above.

Department
Building 776 ProjectNONE Linear 5,000.00 DollarsK399SA5C 0000SUPPLIES

5000 General SuppliesFactors
Building 776 ProjectSAFETY ENGINEERS Linear 171,000.00 DollarsK399SA5H E120SUBCONTRACTED SRVS

1 Industrial Safety Lead 95 $'s/Hour International Engineering1800 Hours per yearFactors
RMRS SalariedSAFETY ENGINEERS Linear 288,000.00 DollarsR100SA5H E120SUBCONTRACTED SRVS

2 Industrial Safety Professionals -Blea, 80 Dollars Per Hour1800 hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM10 - Radiological Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Rad Ops Manager Support provided includes technical direction, interpretation and guidance in all aspects of radiological control to ensure 
effective radiation safety practices and compliance with orders and rules.  Routine maintenance necessary to support everyday radiological record logkeeping 
and survey documentation.  Routine supplies necessary to support everyday radiological record logkeeping, survey documentation, replacement/additional 
instrumentation, and personnel safety.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Radiological Control Manager 1800 hoursFactors
Building 776 ProjectNONE Linear 5,000.00 DollarsK399SA5C 0000SUPPLIES

5000 General SuppliesFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM13 - Project Planning & Integration Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -
 A.  Budget analyst provides support to the baseline budget process including maintenance of the Project Control System/BEST People Soft and P&I, as-needed  
analysis of financial and budget data, provision of ad-hoc budget reports to management, monthly variance analysis, as needed base change proposals, yearly 
budget development, charge number analysis and correction, etc.
B.  Baseline budget scheduler provides ongoing baseline scheduling in support of the work breakdown structure, yearly budget development, baseline change 
control, etc.
C.  Building Production Scheduler maintains the Building Production Schedule on Privavera and the weekly Production Summary report for executive management.  
This position includes interaction with program and building management and scheduling personnel.  The production schedule is resource loaded and integrated 
with the building baseline schedule and the Integrated Site Baseline Schedule (ISB).
D.  The Plans and Budgets analyst coordinates the overall budgeting process, including coordinating the yearly budget call, analyzing periodic reports, 
writing variance reports, administering and tracking subcontracts, coordinating baseline change proposals.

Department
Building 776 ProjectSECRETARIES Linear 1,800.00 HoursK399S750 G040STRAIGHT TIME BASE

1 Secretary 1800 Hours/YearFactors
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Manager 1800 Hours/YearFactors
Building 776 ProjectBUYERS PROCUREMENT AND CON Linear 5,400.00 HoursK399S750 P030STRAIGHT TIME BASE

3 Buyers 1800 Hours/yearFactors
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Project Baseline_Devl
WBS Filter 1DAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAA01
Activity ID: 1DA0040001

Activity Filter * Starts In FY *
Building 776 ProjectCOMMUNICATION SPECIALISTS Linear 1,800.00 HoursK399S750 P040STRAIGHT TIME BASE

1 Communications 1800 HoursFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 108,000.00 DollarsK399SA55 P170SOURCE ONE

1 Document Control 60 Dollars/hour1800 HoursFactors
Building 776 ProjectNONE Linear 10,000.00 DollarsK399SA5C 0000SUPPLIES

10000 Misc SuppliesFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 178,200.00 DollarsK399SA5H P070SUBCONTRACTED SRVS

1 Planner 99 $'s/Hour1800 HoursFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 178,200.00 DollarsK399SA5H P070SUBCONTRACTED SRVS

1 Analyst 99 $'s/Hour1800 Hours/yearFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 147,600.00 DollarsK399SA5H P070SUBCONTRACTED SRVS

1 Analyst 82 Dollars per hour1800 Hours RMRS Corporate Planning Factors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 210,600.00 DollarsK399SA5H P070SUBCONTRACTED SRVS

1 Cost Estimator - TLG 117 Dollars/hour1800 HoursFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 295,200.00 DollarsK399SA5H P070SUBCONTRACTED SRVS

2 Analysts 82 $'s/Hour1800 hours per year Project AnalystFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 126,000.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

1 Property Custodian - RTG 70 Dollars/hour1800 hoursFactors
Building 776 ProjectNONE Linear 300,000.00 DollarsK399SABX 0000SUBCONTRACTOR G&A (BUDGET O

25000 FY-04 Prime Sub G&A/OH/FEE per 12 Months from 5/25 strategy mtgFactors
Building 776 ProjectNONE Linear 53,950.00 DollarsK399SABY 0000SUBCONTRACTOR FEE (BUDGET O

1079000 RMRS Direct 750 and 751 budget 0.05 5% for feeFactors
Building 776 ProjectNONE Linear 35,000.00 DollarsK399SABY 0000SUBCONTRACTOR FEE (BUDGET O

7 RMRS Foreman 5000 per year per foreman bonus poolFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 263,908.30 DollarsZDEPTCON 0000CONTINGENCY

263908 DollarsFactors
No DepartmentNONE Linear 544,956.60 DollarsZDEPTESC 0000ESCALATION

544957 DollarsFactors
Activity ID: 1DA0050001 Description: FY-05 B776/777 Project Management Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

PM01 K-H Project Management 0.50 ea 5,400HC 2,700 105,318 120,800 226,118 262,76936,6510
PM02 Human Resources 0.50 each 900HC 450 11,803 0 11,803 15,9114,1080
PM03 D&D Management 0.50 each 3,600HC 1,800 96,210 542,500 638,710 672,19133,4810
PM04 Technical Support Management 0.50 ea 1,800HC 900 48,105 30,500 78,605 95,34616,7410
PM06 Environmental Program Manager 1.00 each 1,800HC 1,800 96,210 5,000 101,210 134,69133,4810
PM08 HS&Q 1.00 each 3,600EE 3,600 128,664 10,000 138,664 183,43944,7750
PM09 Industrial Safety Officer 1.00 ea 0HC 0 0 464,000 464,000 464,00000
PM10 Radiological Management 1.00 ea 1,800HC 1,800 96,210 5,000 101,210 134,69133,4810
PM13 Project Planning & Integration Support 0.50 ea 10,800HC 5,400 161,784 779,875 941,659 997,96056,3010
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,579,955 1,579,95501,579,955

Total for Activity 1DA0050001: 18,450 744,305 1,957,675 4,281,935 4,540,953259,0181,579,955
Line Item PM01 - K-H Project Management

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -
 A Kaiser Hill Nuclear Operations Project Manager and Deputy are responsible for project D, B776/777.  Scope, schedule, priorities, and the execution of 
activities associated with B776/777, and milestones associated with Performance Measures are the primary responsibilities.  The Project Manager monitors, 
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Project Baseline_Devl
WBS Filter 1DAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAA01
Activity ID: 1DA0050001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

coordinates, directs, and approves activities of the subcontractors and holds them accountable.  The Project Manager also interacts with other Nuclear 
Operations and Kaiser Hill personnel to trouble shoot, problem solve, and plan activities.

Department
Building 776 ProjectSECRETARIES Linear 3,600.00 HoursK399S750 G040STRAIGHT TIME BASE

1800 Hours Hall/Meadows 2 SecretariesFactors
Building 776 ProjectCOMPANY PRESIDENT AND VPs  (G Linear 1,800.00 HoursK399S750 M050STRAIGHT TIME BASE

1800 Hours Ferri 1 Building ManagerFactors
Building 776 ProjectNONE Linear 25,000.00 DollarsK399SA5C 0000SUPPLIES

25000 lump sum misc suppliesFactors
Building 776 ProjectMANAGEMENT INTEGRATORS  (GR Linear 201,600.00 DollarsK399SA5H M030SUBCONTRACTED SRVS

1800 HOURS B776 Operations Manager 112 $s/HourFactors
Building 776 ProjectNONE Linear 15,000.00 DollarsK399SA5M 0000TRAVEL/TRAIN/RELOCAT

3 professional seminars 2500 dollars per trip for fees, travel and per 2 project personnelFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM02 - Human Resources

Resources

BOE One Human Resources representtative supporting the project halftime.

900 hours per year

Department
HR ServicesOTHER ADMINISTRATIVE & PROFE Linear 900.00 HoursK296S750 P170STRAIGHT TIME BASE

0.5 HR suport 1/2 time Casis 1800 Hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM03 - D&D Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -
 A Kaiser Hill D&D Project Manager is responsible for the planning & execution of the Dismantlement and Decontamination of B776/777.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 D&D Manager 1800 Hours/yearFactors
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursR100S750 M020STRAIGHT TIME BASE

1 RMRS D&D Manager 1800 HoursFactors
Building 776 ProjectNONE Linear 5,000.00 DollarsK399SA5C 0000SUPPLIES

5000 General SuppliesFactors
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,080,000.00 DollarsK399SA5H M020SUBCONTRACTED SRVS

6 D&D Project Mgrs 100 dollars per hour1800 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM04 - Technical Support Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The technical support manager supervises the following functions/personnel:  criticality engineering; mechanical, electrical, and HVAC 
engineering; Criticality Safety; technical support; occurrence reporting and facility training.

The Technical support manager is responsible for maintaining supplies and computer equipment for his staff including office supplies, computer equipment and 
software, and safety equipment.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Technical Support Manager 1800 hours per yearFactors
Building 776 ProjectQUALITY CONTROL ENGINEERS Linear 51,000.00 DollarsK399SA53 E110E-2

1 QA/QC Lead Adams 75 dollars per hour680 hoursFactors
Building 776 ProjectNONE Linear 10,000.00 DollarsK399SA5C 0000SUPPLIES

10000 General SuppliesFactors
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WBS No: 1DAA01
Activity ID: 1DA0050001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item PM06 - Environmental Program Manager

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Acts as the primary liaison between the Colorado Department of Public Health and Environment, Environmental Protection Agency, Department of 
Energy, LATA, RMRS and Kaiser-Hill management, provides management with technical guidance for any environmental issues or noncompliance, manages 
implementation of the Chemical Management Plan within their area of operation, and tracks all environmental deficiencies to ensure corrective actions are 
adequate and are completed in a timely manner.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1800 Hours 1 Env'l Compliance ManagerFactors
Building 776 ProjectNONE Linear 5,000.00 DollarsK399SA5C 0000SUPPLIES

5000 General SuppliesFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM08 - HS&Q

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -

Department
Building 776 ProjectSECRETARIES Linear 1,800.00 HoursK399S750 G040STRAIGHT TIME BASE

1 Executive Secretary 1800 HoursFactors
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 ESH&Q Manager 1800 Hours/yearFactors
Building 776 ProjectNONE Linear 10,000.00 DollarsK399SA5C 0000SUPPLIES

10000 General SuppliesFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM09 - Industrial Safety Officer

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - A. Perform required Health and Safety activities.  Identify hazards and potential accident producing situations within the work place.  Review 
work packages, engineering work orders and equipment installation or maintenance for safety systems and interlock functions. Promote and maintain awareness 
through employee participation, enforcement of safety rules, accident tracking, and trending and corrective actions.

B. ASME registration and training required to perform required Health and Safety activities above.

Department
Building 776 ProjectNONE Linear 5,000.00 DollarsK399SA5C 0000SUPPLIES

5000 General SuppliesFactors
Building 776 ProjectSAFETY ENGINEERS Linear 171,000.00 DollarsK399SA5H E120SUBCONTRACTED SRVS

1 Industrial Safety Lead 95 $'s/Hour International Engineering1800 Hours per yearFactors
RMRS SalariedSAFETY ENGINEERS Linear 288,000.00 DollarsR100SA5H E120SUBCONTRACTED SRVS

2 Industrial Safety Professionals -Blea, 80 Dollars Per Hour1800 hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM10 - Radiological Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Rad Ops Manager Support provided includes technical direction, interpretation and guidance in all aspects of radiological control to ensure 
effective radiation safety practices and compliance with orders and rules.  Routine maintenance necessary to support everyday radiological record logkeeping 
and survey documentation.  Routine supplies necessary to support everyday radiological record logkeeping, survey documentation, replacement/additional 
instrumentation, and personnel safety.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Radiological Control Manager 1800 hoursFactors
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Activity Filter * Starts In FY *
Building 776 ProjectNONE Linear 5,000.00 DollarsK399SA5C 0000SUPPLIES

5000 General SuppliesFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM13 - Project Planning & Integration Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -
 A.  Budget analyst provides support to the baseline budget process including maintenance of the Project Control System/BEST People Soft and P&I, as-needed  
analysis of financial and budget data, provision of ad-hoc budget reports to management, monthly variance analysis, as needed base change proposals, yearly 
budget development, charge number analysis and correction, etc.
B.  Baseline budget scheduler provides ongoing baseline scheduling in support of the work breakdown structure, yearly budget development, baseline change 
control, etc.
C.  Building Production Scheduler maintains the Building Production Schedule on Privavera and the weekly Production Summary report for executive management.  
This position includes interaction with program and building management and scheduling personnel.  The production schedule is resource loaded and integrated 
with the building baseline schedule and the Integrated Site Baseline Schedule (ISB).
D.  The Plans and Budgets analyst coordinates the overall budgeting process, including coordinating the yearly budget call, analyzing periodic reports, 
writing variance reports, administering and tracking subcontracts, coordinating baseline change proposals.

Department
Building 776 ProjectSECRETARIES Linear 1,800.00 HoursK399S750 G040STRAIGHT TIME BASE

1 Secretary 1800 Hours/YearFactors
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Manager 1800 Hours/YearFactors
Building 776 ProjectBUYERS PROCUREMENT AND CON Linear 5,400.00 HoursK399S750 P030STRAIGHT TIME BASE

3 Buyers 1800 Hours/yearFactors
Building 776 ProjectCOMMUNICATION SPECIALISTS Linear 1,800.00 HoursK399S750 P040STRAIGHT TIME BASE

1 Communications 1800 HoursFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 108,000.00 DollarsK399SA55 P170SOURCE ONE

1 Document Control 60 Dollars/hour1800 HoursFactors
Building 776 ProjectNONE Linear 10,000.00 DollarsK399SA5C 0000SUPPLIES

10000 Misc SuppliesFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 210,600.00 DollarsK399SA5H P070SUBCONTRACTED SRVS

1 Cost Estimator - TLG 117 Dollars/hour1800 HoursFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 178,200.00 DollarsK399SA5H P070SUBCONTRACTED SRVS

1 Planner 99 $'s/Hour1800 HoursFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 178,200.00 DollarsK399SA5H P070SUBCONTRACTED SRVS

1 Analyst 99 $'s/Hour1800 Hours/yearFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 295,200.00 DollarsK399SA5H P070SUBCONTRACTED SRVS

2 Analysts 82 $'s/Hour1800 hours per year Project AnalystFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 147,600.00 DollarsK399SA5H P070SUBCONTRACTED SRVS

1 Analyst 82 Dollars per hour1800 Hours RMRS Corporate Planning Factors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 126,000.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

1 Property Custodian - RTG 70 Dollars/hour1800 hoursFactors
Building 776 ProjectNONE Linear 300,000.00 DollarsK399SABX 0000SUBCONTRACTOR G&A (BUDGET O

25000 FY-05 Prime Sub G&A/OH/FEE per 12 Months from 5/25 strategy mtgFactors
Building 776 ProjectNONE Linear 5,950.00 DollarsK399SABY 0000SUBCONTRACTOR FEE (BUDGET O

119000 RMRS Direct 750 and 751 budget 0.05 5% for feeFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,121,251.00 DollarsZDEPTCON 0000CONTINGENCY

1121251 DollarsFactors
No DepartmentNONE Linear 458,704.30 DollarsZDEPTESC 0000ESCALATION

458704 DollarsFactors
Activity ID: 1DXXX50001 Description: FY-06 B776/777 Project Management Schedule Risk 2Cost Risk 2
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Activity Filter * Starts In FY *

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

PM01 K-H Project Management 0.49 ea 5,400HC 2,664 103,901 119,175 223,076 259,23436,1580
PM02 Human Resources 0.49 each 900HC 444 11,645 0 11,645 15,6974,0520
PM03 D&D Management 0.49 each 3,600HC 1,776 94,916 535,202 630,118 663,14833,0310
PM04 Technical Support Management 0.49 ea 1,800HC 888 47,458 30,090 77,548 94,06316,5150
PM06 Environmental Program Manager 0.99 each 1,800HC 1,776 94,916 4,933 99,848 132,87933,0310
PM08 HS&Q 0.99 each 3,600EE 3,552 126,933 9,865 136,799 180,97144,1730
PM09 Industrial Safety Officer 0.99 ea 0HC 0 0 457,758 457,758 457,75800
PM10 Radiological Management 0.99 ea 1,800HC 1,776 94,916 4,933 99,848 132,87933,0310
PM13 Project Planning & Integration Support 0.49 ea 10,800HC 5,327 159,608 769,383 928,991 984,53455,5430
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,311,250 2,311,25002,311,250

Total for Activity 1DXXX50001: 18,202 734,291 1,931,339 4,976,881 5,232,414255,5332,311,250

Cost Element Skill Quantity UnitsCurve

Line Item PM01 - K-H Project Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -
 A Kaiser Hill Nuclear Operations Project Manager and Deputy are responsible for project D, B776/777.  Scope, schedule, priorities, and the execution of 
activities associated with B776/777, and milestones associated with Performance Measures are the primary responsibilities.  The Project Manager monitors, 
coordinates, directs, and approves activities of the subcontractors and holds them accountable.  The Project Manager also interacts with other Nuclear 
Operations and Kaiser Hill personnel to trouble shoot, problem solve, and plan activities.

Department
Building 776 ProjectSECRETARIES Linear 3,600.00 HoursK399S750 G040STRAIGHT TIME BASE

1800 Hours Hall/Meadows 2 SecretariesFactors
Building 776 ProjectCOMPANY PRESIDENT AND VPs  (G Linear 1,800.00 HoursK399S750 M050STRAIGHT TIME BASE

1800 Hours Ferri 1 Building ManagerFactors
Building 776 ProjectNONE Linear 25,000.00 DollarsK399SA5C 0000SUPPLIES

25000 lump sum misc suppliesFactors
Building 776 ProjectMANAGEMENT INTEGRATORS  (GR Linear 201,600.00 DollarsK399SA5H M030SUBCONTRACTED SRVS

1800 HOURS B776 Operations Manager 112 $s/HourFactors
Building 776 ProjectNONE Linear 15,000.00 DollarsK399SA5M 0000TRAVEL/TRAIN/RELOCAT

3 professional seminars 2500 dollars per trip for fees, travel and per 2 project personnelFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM02 - Human Resources

Resources

BOE One Human Resources representtative supporting the project halftime.

900 hours per year

Department
HR ServicesOTHER ADMINISTRATIVE & PROFE Linear 900.00 HoursK296S750 P170STRAIGHT TIME BASE

0.5 HR suport 1/2 time Casis 1800 Hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM03 - D&D Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -
 A Kaiser Hill D&D Project Manager is responsible for the planning & execution of the Dismantlement and Decontamination of B776/777.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 D&D Manager 1800 Hours/yearFactors
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursR100S750 M020STRAIGHT TIME BASE

1 RMRS D&D Manager 1800 HoursFactors
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Activity Filter * Starts In FY *
Building 776 ProjectNONE Linear 5,000.00 DollarsK399SA5C 0000SUPPLIES

5000 General SuppliesFactors
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,080,000.00 DollarsK399SA5H M020SUBCONTRACTED SRVS

6 D&D Project Mgrs 100 dollars per hour1800 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM04 - Technical Support Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The technical support manager supervises the following functions/personnel:  criticality engineering; mechanical, electrical, and HVAC 
engineering; Criticality Safety; technical support; occurrence reporting and facility training.

The Technical support manager is responsible for maintaining supplies and computer equipment for his staff including office supplies, computer equipment and 
software, and safety equipment.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Technical Support Manager 1800 hours per yearFactors
Building 776 ProjectQUALITY CONTROL ENGINEERS Linear 51,000.00 DollarsK399SA53 E110E-2

1 QA/QC Lead Adams 75 dollars per hour680 hoursFactors
Building 776 ProjectNONE Linear 10,000.00 DollarsK399SA5C 0000SUPPLIES

10000 General SuppliesFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM06 - Environmental Program Manager

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Acts as the primary liaison between the Colorado Department of Public Health and Environment, Environmental Protection Agency, Department of 
Energy, LATA, RMRS and Kaiser-Hill management, provides management with technical guidance for any environmental issues or noncompliance, manages 
implementation of the Chemical Management Plan within their area of operation, and tracks all environmental deficiencies to ensure corrective actions are 
adequate and are completed in a timely manner.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1800 Hours 1 Env'l Compliance ManagerFactors
Building 776 ProjectNONE Linear 5,000.00 DollarsK399SA5C 0000SUPPLIES

5000 General SuppliesFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM08 - HS&Q

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -

Department
Building 776 ProjectSECRETARIES Linear 1,800.00 HoursK399S750 G040STRAIGHT TIME BASE

1 Executive Secretary 1800 HoursFactors
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 ESH&Q Manager 1800 Hours/yearFactors
Building 776 ProjectNONE Linear 10,000.00 DollarsK399SA5C 0000SUPPLIES

10000 General SuppliesFactors
Line Item PM09 - Industrial Safety Officer

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - A. Perform required Health and Safety activities.  Identify hazards and potential accident producing situations within the work place.  Review 
work packages, engineering work orders and equipment installation or maintenance for safety systems and interlock functions. Promote and maintain awareness 
through employee participation, enforcement of safety rules, accident tracking, and trending and corrective actions.
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Cost Element Skill Quantity UnitsCurveResources

B. ASME registration and training required to perform required Health and Safety activities above.

Department
Building 776 ProjectNONE Linear 5,000.00 DollarsK399SA5C 0000SUPPLIES

5000 General SuppliesFactors
Building 776 ProjectSAFETY ENGINEERS Linear 171,000.00 DollarsK399SA5H E120SUBCONTRACTED SRVS

1 Industrial Safety Lead 95 $'s/Hour International Engineering1800 Hours per yearFactors
RMRS SalariedSAFETY ENGINEERS Linear 288,000.00 DollarsR100SA5H E120SUBCONTRACTED SRVS

2 Industrial Safety Professionals -Blea, 80 Dollars Per Hour1800 hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM10 - Radiological Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Rad Ops Manager Support provided includes technical direction, interpretation and guidance in all aspects of radiological control to ensure 
effective radiation safety practices and compliance with orders and rules.  Routine maintenance necessary to support everyday radiological record logkeeping 
and survey documentation.  Routine supplies necessary to support everyday radiological record logkeeping, survey documentation, replacement/additional 
instrumentation, and personnel safety.

Department
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Radiological Control Manager 1800 hoursFactors
Building 776 ProjectNONE Linear 5,000.00 DollarsK399SA5C 0000SUPPLIES

5000 General SuppliesFactors

Cost Element Skill Quantity UnitsCurve

Line Item PM13 - Project Planning & Integration Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -
 A.  Budget analyst provides support to the baseline budget process including maintenance of the Project Control System/BEST People Soft and P&I, as-needed  
analysis of financial and budget data, provision of ad-hoc budget reports to management, monthly variance analysis, as needed base change proposals, yearly 
budget development, charge number analysis and correction, etc.
B.  Baseline budget scheduler provides ongoing baseline scheduling in support of the work breakdown structure, yearly budget development, baseline change 
control, etc.
C.  Building Production Scheduler maintains the Building Production Schedule on Privavera and the weekly Production Summary report for executive management.  
This position includes interaction with program and building management and scheduling personnel.  The production schedule is resource loaded and integrated 
with the building baseline schedule and the Integrated Site Baseline Schedule (ISB).
D.  The Plans and Budgets analyst coordinates the overall budgeting process, including coordinating the yearly budget call, analyzing periodic reports, 
writing variance reports, administering and tracking subcontracts, coordinating baseline change proposals.

Department
Building 776 ProjectSECRETARIES Linear 1,800.00 HoursK399S750 G040STRAIGHT TIME BASE

1 Secretary 1800 Hours/YearFactors
Building 776 ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK399S750 M020STRAIGHT TIME BASE

1 Manager 1800 Hours/YearFactors
Building 776 ProjectBUYERS PROCUREMENT AND CON Linear 5,400.00 HoursK399S750 P030STRAIGHT TIME BASE

3 Buyers 1800 Hours/yearFactors
Building 776 ProjectCOMMUNICATION SPECIALISTS Linear 1,800.00 HoursK399S750 P040STRAIGHT TIME BASE

1 Communications 1800 HoursFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 108,000.00 DollarsK399SA55 P170SOURCE ONE

1 Document Control 60 Dollars/hour1800 HoursFactors
Building 776 ProjectNONE Linear 10,000.00 DollarsK399SA5C 0000SUPPLIES

10000 Misc SuppliesFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 178,200.00 DollarsK399SA5H P070SUBCONTRACTED SRVS

1 Planner 99 $'s/Hour1800 HoursFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 178,200.00 DollarsK399SA5H P070SUBCONTRACTED SRVS

1 Analyst 99 $'s/Hour1800 Hours/yearFactors
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Project Baseline_Devl
WBS Filter 1DAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAA01
Activity ID: 1DXXX50001

Activity Filter * Starts In FY *
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 295,200.00 DollarsK399SA5H P070SUBCONTRACTED SRVS

2 Analysts 82 $'s/Hour1800 hours per year Project AnalystFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 147,600.00 DollarsK399SA5H P070SUBCONTRACTED SRVS

1 Analyst 82 Dollars per hour1800 Hours RMRS Corporate Planning Factors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 210,600.00 DollarsK399SA5H P070SUBCONTRACTED SRVS

1 Cost Estimator - TLG 117 Dollars/hour1800 HoursFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 126,000.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

1 Property Custodian - RTG 70 Dollars/hour1800 hoursFactors
Building 776 ProjectNONE Linear 300,000.00 DollarsK399SABX 0000SUBCONTRACTOR G&A (BUDGET O

25000 FY-05 Prime Sub G&A/OH/FEE per 12 Months from 5/25 strategy mtgFactors
Building 776 ProjectNONE Linear 5,950.00 DollarsK399SABY 0000SUBCONTRACTOR FEE (BUDGET O

119000 RMRS Direct 750 and 751 budget 0.05 5% for feeFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,664,208.00 DollarsZDEPTCON 0000CONTINGENCY

1664208 DollarsFactors
No DepartmentNONE Linear 647,042.40 DollarsZDEPTESC 0000ESCALATION

647042 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

198,632 8,071,042 20,147,730 35,752,805 38,741,8062,989,001

Report Totals:

Contingency 
& Escalation

7,534,033
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